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Subject meeting was held January 22, 1981 in the office of the Arkansas 
Department of Pollution Control and Ecology in Little Rock. A roster of 
participants is attached. A summary of the discussions and conclusions 
follows:

1. Army representatives informed us that Congress has authorized additional 
Binary Munition production facilities at Pine Bluff Arsenal, beyond the 
Phase I facility discussed in our October, 1980 meeting. Total production 
capacity has been increased by Phase II to 96,000 pounds of DF agent per 
day (Phase I proposed a 6,000 pounds/day facility). The new production 
facilities will be constructed in Area 5 at the Arsenal, which was formerly^ 
used for the production of mustard and Lewisite gas and DDT, and hazardous j/) 
residues from those former activities still contaminate the buildings, utilities and soil on the site of the proposed contruction. .\

2. The Arir\y proposes to construct a hazardous waste landfill at the 
Arsenal to receive the contaminated debris and soil resulting from removal 
of the buildings and utilities and clearing of the new construction site. 
The landfill will also be designed for disposal of hazardous wastes from 
future Arsenal production and for final disposal of hazardous material 
eventually removed from several uncontrolled disposal sites identified at 
the Arsenal. The purpose of this meetng, according to the Army personnel, 
was to determine what will be required to provide a landfill likely to meet 
current or forthcoming State and/or RCRA regulations for landfill disposal 
of hazardous wastes.
3. The landfill is part of a project which includes clearing and decon­
tamination of the Binary plant construction site and construction of 
containment basins downstream of the Binary site to catch contaminated 
runoff during the clearing and construction. The Army representative said 
that, due to the high priority and urgency of the Binary production 
program, this project must be programmed for FY 83 funding and their budget 
estimates must be into Arniy Headquarters by January 26, 1981. This urgency 
won't allow them to wait for publication of RCRA landfill regulations, and 
they want to try and make their cost estimates generous enough to cover 
anticipated requirements of those regulations. In the absence of firm 
information on the forthcoming RCRA regulations, we reviewed and discussed 
existing State regulations for siting and design of chemical waste 
landfills. All parties agreed that the State regulations appear to be at 
least as stringent as those expected from RCRA and that cost estimates 
based on meeting the State regulations should also allow for compliance 
with RCRA regulations. -------- .
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4. Army estimates call for eventual construction of between 60 and 80 
acres of landfill trenches or cells to provide for anticipated chemical 
waste disposal at the Arsenal for the next 30 years. Total area required 
for these and additional security and supporting facilities anticipated to 
comply with the State and/or RCRA regulations will be approximately 160 
acres. Current plans are to design and construct an initial 21/2 - acre 
trench to receive the contaminated rubble and soil from the clearing and 
cleanup of the Binary plant construction area and initial production wastes 
from the Binary facilities. Additional trenches would be constructed as 
needed for disposal of subsequent wastes from all Arsenal production facili­
ties and hazardous materials removed in the future cleanup of the 
uncontrolled hazardous waste dumps identified at the Arsenal. Support 
facilities and security provisions for the initial landfill operation will 
require a fenced area of about 4 acres, which also will be expanded as the 
landfill grows.
5. The Corps of Engineers will conduct the necessary investigations to do 
the siting for 60-80 acres of landfill and will design the initial 21/2 - 
acre trench, all in accordance with current State regulations. The Corps 
will seek project concurrence review from the State and ERA at a minimum of 
four stages in the project planning. These will include (1) the scope of 
field investigations,(2) concept design, (3) semi-final design, and (4) 
final design. Upon completion of the final design documents, the Army will 
file an application for a State hazardous waste disposal permit, which 
application will include the final planning documents. If necessary, an 
additional application for a RCRA permit will also be filed,
6. No definite project milestone dates were set at this meeting, but our 
discussions brought out that (1) the application review-public hearing 
period may take as long as 6 months before a permit is issued and (2) 
construction on the landfill will start as early in FY83 as possible. 
Milestone dates will be determined with this information in mind.
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